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ESTIMATE RUN 05/01/2008

ESTIMATE SUMMARY 21:02:29

CONTID: C16026         ESTIMATE NO: 0004 PROG 2005

PCN: 16026-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40/287 W OF KIT CARSON PERCENT TIME:

PROJECT NO: CR100-126                     

US 40/287 W OF KIT CARSON

NAME OF ROAD: 040H

PROJECT COUNTIES: CHEYENNE, REGION 1

CONTRACTOR:

UPPER PLAINS CONTRACTING, INC. PAY PERIOD ENDING 04/29/2008 DATE TIME STARTED 09/14/2007

5325 E. Hwy 12 DATE LET 08/16/2007 DATE WORK BEGAN

 DATE AWARDED 08/28/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/13/2007 DATE ACCEPTED

ABERDEEN SD 57401     605-225-7082 DATE NOTICE TO PROCEED 09/14/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,807,735.29 PARTICIPATING $ $ 3,500.00

AWARD PROJECT AMT: 7,911,503.50 NON-PARTICIPATING 1,980,183.79

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
87,179.74

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -50,510.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.50

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

24.71%

6,631,011.50

1,983,683.79

2,070,863.53

2,020,353.02

$

$

$

$

38,000.00

2,138,723.79

2,176,723.79

835,089.74

3,011,813.53

-56,301.71

0.00

2,955,511.82

0.00

AMOUNT DUE 2,955,511.82 2,020,353.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,020,353.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.5
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PCN: 16026-BID    ESTIMATE RUN 05/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0004 21:02:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 2.000 1.000

EACH 1.000 1,800.00

1,800.00000 2.000 3,600.00

202-00033  
 

0010 *REMOVAL OF END SECTION 15.000 1.000

EACH 14.000 4,900.00

350.00000 15.000 5,250.00

202-00037  
 

0015 *REMOVAL OF DELINEATOR 238.000 20.000

EACH 18.000 108.00

6.00000 38.000 228.00

202-00090  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 2,655.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 10,000.000 0.000

SF  0.000 0.00

1.25000 0.000 0.00

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 20.000 0.000

EACH 13.000 910.00

70.00000 13.000 910.00

202-00810  
 

0035 *REMOVAL OF FENCE 39,379.000 0.000

LF  144.000 28.80

0.20000 144.000 28.80

202-01000  
 

0040 *SANDBLASTING 40,000.000 0.000

SF  0.000 0.00

0.42000 0.000 0.00

202-05150  
 

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,968.000 3,327.000

CY  15,157.000 136,413.00

9.00000 18,484.000 166,356.00

203-00060  
 

0050 MUCK EXCAVATION 1,000.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

203-00100  
 

0055 BLADING 175.000 10.000

HOUR 70.000 7,000.00

100.00000 80.000 8,000.00

203-01500  
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PCN: 16026-BID    ESTIMATE RUN 05/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0004 21:02:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FRONT END LOADER (RUBBER TIRE) 120.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01590  
 

0065 POTHOLING 20.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01597  
 

0070 *EROSION LOG (12 INCH) 2,530.000 1,505.000

LF  1,025.000 5,637.50

5.50000 2,530.000 13,915.00

208-00002  
 

0075 *EROSION LOG (18 INCH) 17,250.000 2,770.000

LF  14,066.000 95,648.80

6.80000 16,836.000 114,484.80

208-00003  
 

0080 *CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 3.000 1,275.00

425.00000 3.000 1,275.00

208-00045  
 

0085 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000

LF  0.000 0.00

22.50000 0.000 0.00

208-00051  
 

0090 STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

208-00070  
 

0095 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

208-00100  
 

0100 EROSION CONTROL SUPERVISOR 253.000 50.000

HOUR 203.000 25,375.00

125.00000 253.000 31,625.00

208-00205  
 

0105 TEMPORARY BERMS 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

208-00300  
 

0110 *RESET GROUND SIGN 4.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

210-00810  
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PCN: 16026-BID    ESTIMATE RUN 05/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0004 21:02:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 40.000 0.000

ACRE 0.000 0.00

290.00000 0.000 0.00

212-00006  
 

0120 *SOIL CONDITIONING 40.000 0.000

ACRE 0.000 0.00

2,900.00000 0.000 0.00

212-00032  
 

0125 *MULCHING (WEED FREE HAY) 40.000 0.000

ACRE 0.000 0.00

275.00000 0.000 0.00

213-00002  
 

0125 MATERIAL ALLOWANCE MULCHING (WEED FREE) 50.000

ACRE 0.000 0.00

165.60000 50.000 8,280.00

0130 *MULCH TACKIFIER 10,000.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

0135 *SOIL BINDER 20.000 0.000

ACRE 0.000 0.00

475.00000 0.000 0.00

213-00100  
 

0140 *SOIL RETENTION BLANKET (STRAW/COCONUT) 50.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

216-00041  
 

0145 AGGREGATE BASE COURSE (SPECIAL) 213.000 0.000

TON 0.000 0.00

15.00000 0.000 0.00

304-09014  
 

0150 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.000

TON 0.000 0.00

112.00000 0.000 0.00

403-00720  
 

0155 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 905.000 0.000

TON 0.000 0.00

107.00000 0.000 0.00

403-34841  
 

0160 *EMULSIFIED ASPHALT (SLOW-SETTING) 337.000 0.000

GAL 0.000 0.00

4.00000 0.000 0.00

411-10255  
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PCN: 16026-BID    ESTIMATE RUN 05/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0004 21:02:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *CONCRETE PAVEMENT (10-1/4 INCH) 175,556.000 0.000

SY  39,169.000 1,257,324.90

32.10000 39,169.000 1,257,324.90

412-01025  
 

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 58,939.000

SY  -39,169.000 -97,139.12

2.48000 19,770.000 49,029.60

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 56,151.000

SY  0.000 0.00

2.48000 56,151.000 139,254.48

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 25,405.000

SY  0.000 0.00

2.48000 25,405.000 63,004.40

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 0.000

SY  1,315.000 3,261.20

2.48000 1,315.000 3,261.20

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 23,036.000

SY  -23,036.000 -108,729.92

4.72000 0.000 0.00

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 14,854.000

SY  -14,854.000 -70,110.88

4.72000 0.000 0.00

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 39,827.000

SY  -1,279.000 -6,036.88

4.72000 38,548.000 181,946.56

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000

SY  16,557.000 78,149.04

4.72000 16,557.000 78,149.04

0165 MATERIAL ALLOWANCE #6 EPOXY TIE BARS 0.000

SY  136,331.000 84,525.22

0.62000 136,331.000 84,525.22

0165 MATERIAL ALLOWANCE EPOXY DOWEL BARS 0.000

SY  121,364.000 183,259.64

1.51000 121,364.000 183,259.64
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PCN: 16026-BID    ESTIMATE RUN

PROJECT: CR100-126                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE FORM OIL 0.000

SY  9,720.000 194.40

0.02000 9,720.000 194.40

0165 MATERIAL ALLOWANCE CURE COMPOUND 0.000

SY  123,794.000 19,807.04

0.16000 123,794.000 19,807.04

0166 ADDED ITEM (WORK DAY)/ LANE RENTAL FEE (PER PSP 
REVISION OF 104)

-10.000 0.000

WD  -10.000 -20,000.00

2,000.00000 -10.000 -20,000.00

900-00025  
 

0170 *CONCRETE CLASS D (BOX CULVERT) 113.000 0.000

CY  17.800 10,413.00

585.00000 17.800 10,413.00

601-03030  
 

0175 *REINFORCING STEEL 16,087.000 0.000

LB  2,124.000 3,186.00

1.50000 2,124.000 3,186.00

602-00000  
 

0180 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 588.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

606-00301  
 

0180 MATERIAL ALLOWANCE GUARDRAIL TY 3 (6-3) 588.000

LF  0.000 0.00

4.75000 588.000 2,793.00

0185 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0185 MATERIAL ALLOWANCE END ANCHOR (FLARED) 4.000

EACH 0.000 0.00

1,080.00000 4.000 4,320.00

0190 *END POST 17.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

607-00005  
 

0195 *CORNER AND LINE BRACE POST 50.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

607-00010  
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PCN: 16026-BID    ESTIMATE RUN 05/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0004 21:02:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *FENCE BARBED WIRE WITH METAL POSTS 39,239.000 0.000

LF  0.000 0.00

0.90000 0.000 0.00

607-01000  
 

0200 MATERIAL ALLOWANCE FENCE BW MP 39,239.000

LF  0.000 0.00

0.44000 39,239.000 17,265.16

0205 *FENCE (TEMPORARY) 500.000 0.000

LF  240.000 216.00

0.90000 240.000 216.00

607-11580  
 

0210 *20 FOOT GATE 7.000 0.000

EACH 0.000 0.00

185.00000 0.000 0.00

607-60120  
 

0215 *DELINEATOR (TYPE I) 182.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0220 *DELINEATOR (TYPE III) 30.000 0.000

EACH 0.000 0.00

17.50000 0.000 0.00

612-00003  
 

0225 *SIGN PANEL (CLASS I) 97.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00011  
 

0230 *SIGN PANEL (CLASS II) 26.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00012  
 

0235 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 220.000 0.000

LF  0.000 0.00

7.75000 0.000 0.00

614-01512  
 

0240 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 22.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

614-01522  
 

0245 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 24.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-01585  
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PCN: 16026-BID    ESTIMATE RUN 05/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0004 21:02:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

614-01588  
 

0255 *24 INCH CULVERT PIPE 247.000 77.000

LF  170.000 13,770.00

81.00000 247.000 20,007.00

617-00024  
 

0260 *30 INCH CULVERT PIPE 232.000 22.000

LF  210.000 40,320.00

192.00000 232.000 44,544.00

617-00030  
 

0265 *36 INCH CULVERT PIPE 40.000 0.000

LF  40.000 8,200.00

205.00000 40.000 8,200.00

617-00036  
 

0270 *42 INCH CULVERT PIPE 0.000 0.000

LF  0.000 0.00

220.00000 0.000 0.00

617-00042  
 

0275 *CONSTRUCTION SURVEYING 1.000 0.310

L S 0.000 0.00

90,000.00000 0.310 27,900.00

625-00000  
 

0280 *MOBILIZATION 1.000 0.000

L S 0.600 300,000.00

500,000.00000 0.600 300,000.00

626-00000  
 

0285 *EPOXY PAVEMENT MARKING 297.000 0.000

GAL 0.000 0.00

68.50000 0.000 0.00

627-00005  
 

0290 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.000 0.000

GAL 86.000 2,580.00

30.00000 86.000 2,580.00

627-00012  
 

0295 *RAISED PAVEMENT MARKER (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

5.00000 0.000 0.00

627-00030  
 

0300 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

112.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-30410  
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PCN: 16026-BID    ESTIMATE RUN 05/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0004 21:02:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *SURVEY MONUMENT (TYPE 2) 7.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01002  
 

0310 *FLAGGING 7,180.000 174.500

HOUR 1,367.000 28,707.00

21.00000 1,541.500 32,371.50

630-00000  
 

0315 *PILOT CAR OPERATION 1,920.000 0.000

HOUR 283.000 9,339.00

33.00000 283.000 9,339.00

630-00001  
 

0316 F/A EMERGENCY RESPONSE EQUIPMENT-CO#4 (MCR LINE 1) 680.790 0.000

F A 680.790 680.79

1.00000 680.790 680.79

700-70035  
 

0320 *TRAFFIC CONTROL INSPECTION 25.000 3.000

DAY 4.000 380.00

95.00000 7.000 665.00

630-00007  
 

0325 *TRAFFIC CONTROL MANAGEMENT 100.000 6.000

DAY 31.000 23,250.00

750.00000 37.000 27,750.00

630-00012  
 

0330 *FLASHING BEACON (PORTABLE) 4.000 1.000

EACH 1.000 1,700.00

1,700.00000 2.000 3,400.00

630-80001  
 

0335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 0.000

EACH 1.500 270.00

180.00000 1.500 270.00

630-80335  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 5.000

EACH 0.500 20.00

40.00000 5.500 220.00

630-80341  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000 16.500

EACH 3.000 135.00

45.00000 19.500 877.50

630-80342  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

50.00000 4.000 200.00

630-80343  
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PCN: 16026-BID    ESTIMATE RUN 05/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0004 21:02:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,263.000 622.500

SF  9.000 135.00

15.00000 631.500 9,472.50

630-80344  
 

0360 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

6,300.00000 1.000 6,300.00

630-80355  
 

0365 *DRUM CHANNELIZING DEVICE 591.000 0.000

EACH 295.500 14,775.00

50.00000 295.500 14,775.00

630-80360  
 

0370 PORTABLE TRAFFIC SPEED MONITOR (STATE PURCHASED) 0.000 0.000

EACH 0.000 0.00

40,000.00000 0.000 0.00

630-80366  
 

0371 PORTABLE TRAFFIC SPEED MONITOR ADDED BY CO#2 2.000 1.000

EACH 0.000 0.00

8,853.00000 1.000 8,853.00

630-80367  
 

0375 *CONCRETE BARRIER (TEMPORARY) 1,000.000 480.000

LF  0.000 0.00

34.00000 480.000 16,320.00

630-80370  
 

0380 *TRAFFIC CONE 300.000 150.000

EACH 0.000 0.00

10.00000 150.000 1,500.00

630-80380  
 

0385 *CHANNELIZING DEVICE (FIXED) 300.000 0.000

EACH 137.000 5,206.00

38.00000 137.000 5,206.00

630-80391  
 

0390 *RUMBLE STRIP (PORTABLE) 16.000 0.000

EACH 4.000 480.00

120.00000 4.000 480.00

630-80430  
 

0395 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0400 F/A ASPHALT PAVEMENT INCENTIVE 5,035.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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PCN: 16026-BID    ESTIMATE RUN 05/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0004 21:02:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 F/A CONCRETE PAVEMENT INCENTIVE 245,777.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0410 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0415 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0420 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0425 F/A QUALITY INCENTIVE PAYMENT 338,295.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0430 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0435 F/A HIGH SPEED INTERNET CONNECTION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0440 F/A EROSION CONTROL 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $2,067,363.53 2,973,813.53CURRENT AMT 8,769,735.29 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0445 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
 

0450 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012  
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PCN: 16026-BID    ESTIMATE RUN 05/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0004 21:02:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0455 SANITARY FACILITY 4.000 3.000

EACH 1.000 3,500.00

3,500.00000 4.000 14,000.00

620-00020  
 

CAT 0400 $3,500.00 38,000.00CURRENT AMT 38,000.00 $$

PROJECT TOTAL 2,070,863.53 $ 3,011,813.53CURRENT AMT 8,807,735.29 $$


